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Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed to 11/30/2018 

• Poured the center well that was removed and the pipe encasement

• Formed and poured the slab for Gravity Thickener #2  

• Pipe testing underground at gravity thickeners is on going

• Continue demolition of Primary Clarifier #2

• Demo is complete in the chemical storage area

• Pressure test the 6” thickened sludge line to gravity thickeners and distribution box interior pipe ongoing

Work Planned for 12/3/2018 to 12/18/2018 

• Backfill for gravity thickener base slabs #1 and #2

• Continue demolition of Primary Clarifier #2

• Electrical demo in the sludge building

• Install temporary power in the sludge building

• Pour  grout  in chemical  storage area, after demo

• Form and rebar Gravity Thickener #2 walls and pour

Next monthly meeting 12/11/2018
Next weekly meeting 12/18/18

Weekly Construction Update December 5, 2018 


